From: Apakian, Mary

To: Geiger, William

Cc: Bond, Christopher D.

Subject: Metal Bank Oversight Summary - May 10, 2016
Date: Wednesday, May 11, 2016 8:02:48 AM

Hi Will.

Below the summary of OS activities conducted by CDM Smith’s Chris Bond on Tuesday. May 10, 2016.

Chris Bond will be out at the site today to oversee the continuation of the rip rap placement. Are you

planning to visit today?

Please let me know if you have any questions.

Regards,

Mary Jo

Mary Jo Apakian | Project Manager | CDM Smith | 993 Old Eagle School Road, Suite 408 | Wayne,

PA 19087 | Office: 610-263-2616 | Fax: 610-293-1920 | Mobile: 610-246-1832 | e-mail:

apakianmj@cdmsmith.com

Date: May 10, 2016

Weather: Periodic Light Rain, Overcast, High of 59 degrees

Arrival/Departure Time: 700/1505

CDM Smith Field Oversight: Christopher Bond

e Other Personnel Onsite:
-June Yeung — Ramboll Environ
-John Castellani — CEl
e Turbidity Monitoring: At 0800 hours, CEl performed an inspection of the turbidity curtain that

was placed around the perimeter of Zone 1 yesterday. In addition, any deficiencies in the
curtain placement were repaired. CEl performed the initial turbidity monitoring in 4
locations along the curtain at 0800 hours. A second round of monitoring (prior to the
placement of rip rap) was collected at 1130 hours; the monitoring results were less than the
initial results collected at 0800 hours. After two (2) hours of rip rap placement, the turbidity
was monitored again (1400 hours). The results are listed in the table below. Chris will
confirm turbidity monitoring locations with CEl tomorrow.

Time (hours): 0800 1130 1400
Up Tide (NTU) : 331.19 281.7 238.5
Down Tide (NTU): 281.6 2314 196.27
Intermediate Up Tide 397.26 276.50 182.6
(NTU):
Intermediate Down 363.4 190.73 N/A — Low Tide
Tide (NTU): Prevented Access

¢ Rip Rap Placement: Beginning at 1200 (noon) during low tide, CEl began placing rip rap in the
western part of Zone 1.

e Sheet Pile Wall Monitoring: CEl reports that the baseline data collected yesterday by Weber is
expected to arrive tomorrow.

e Deviations from the Design Plans/ Specifications: CEl had indicated on their submittal that they
would be marking the arm of the excavator or crane to aid the operator in knowing the
location of the bucket during rip rap placement, instead they utilized a spotter at the edge of
the sheet pile wall to direct the excavator operator. Also, instead of a clam shell bucket, CEl
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is using an extra wide excavator bucket for placement of the rip rap.
e Bathymetric Survey: John Castellani indicated that the data from the bathymetric survey was
sent to the surveyor at CEl, and that he expects the data package to be delivered tomorrow.
e Work planned to be conducted tomorrow: CEl will continue rip rap placement throughout Zone
1.

From: Apakian, Mary
Sent: Monday, May 09, 2016 5:38 PM
To: Geiger.william@Epa.gov
Cc: Bond, Christopher D.
Subject: Metal Bank Oversight Summary - May 9, 2016 - Part 1of 3
Hi Will.
Attached is the summary of OS activities conducted by CDM Smith’s Chris Bond today. Chris Bond will
be out at the site tomorrow am to oversee the start of the rip rap placement. Aqua Survey completed
the bathymetric survey this afternoon and June Yeung, Ramboll Environ, reported that results will be
available for use tomorrow. | am sending the photos in two separate emails since they are large.
Please let me know if you have any questions.
Regards,
Mary Jo
Mary Jo Apakian | Project Manager | CDM Smith | 993 Old Eagle School Road, Suite 408 | Wayne,
PA 19087 | Office: 610-263-2616 | Fax: 610-293-1920 | Mobile: 610-246-1832 | e-mail:
apakianmj@cdmsmith.com
Date: May 9, 2016
Weather: Sunny, High of 70 degrees
Arrival/Departure Time: 700/1500
CDM Smith Field Oversight: Christopher Bond
e Other Personnel Onsite:

-June Yeung — Ramboll Environ

-John Castellani — CEl

- Gary Kowalski — CEl

-Donald Weiss — Weber

- Eric Babcock — Weber

e Activities that occurred last week: June Yeung, Ramboll Environ, reported that during the week
of May 2, 2016, CEl laid out the timber road (Reese Mats), installed the site trailer, and laid
out two (2) 6” crushed stone pads for the rip rap stockpiles while Aqua Survey performed
the bathymetric survey. See Pictures: 045_050916_01, 045_050916_03, 045_050916_05,
and 045_050916_07.

e Bathymetric Survey: On Thursday, May 5, 2016, Aqua Survey conducted a bathymetric survey
of all three zones where rip rap is to be placed along the sheet pile wall located in the
Southern Area of the Metal Bank Site (the Site). This morning, Aqua Survey reported that the
survey results were unusable. Aqua Survey returned to the site this afternoon and
completed the survey.

o Turbidity Monitoring: CEl placed the turbidity curtain along the perimeter of Zone 1. No
turbidity monitoring occurred as no rip rap was placed today.

e Sheet Pile Wall Monitoring: Weber was onsite performing the baseline survey of the sheet pile
wall. The survey included the installation of eighteen (18) survey targets along to the length
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of the wall that will be used to monitor any future wall movement.

e Deviations from the Design Plans/ Specifications: The surveying targets that were installed
were not the triangular prisms indicated within Submittal 9. A picture (045 _050916_08)
showing both the new installed targets (left) and the prism listed in the spec sheet (right) is
attached.

o Work planned to be conducted tomorrow: Once CEl receives usable bathymetric survey data
from Aqua Survey, they will begin placing rip rap within Zonel.



